



APR 30 2024
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated February 13, 2024 of **MELQUIADES H. STO. DOMINGO**, Caretaker, Office of the Regional Director – DPWH Regional Office III, endorsing the request of District Engineer **NEIL C. FARALA – DPWH Tarlac 1st DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As per Modified		
Project Description					
UACS No. : 300226109550000 Project ID: P00846247LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services			CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services		
Construction (Completion) of Multi-Purpose Building at Barangay San Jacinto, Tarlac City , Tarlac			Construction (Completion) of Multi-Purpose Building at Barangay San Jacinto, Victoria , Tarlac		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Multi Purpose Building/ 1 Number of Building	P 2,970 / Number of Building	P 2,970.00	CW1 - Construction of Multi Purpose Building/ 1 Number of Building	P 2,970 / Number of Building	P 2,970.00
EAO		P 30.00	EAO		P 30.00
Total:		P 3,000.00	Total:		P 3,000.00

Justification:

see Gov. Certificate dated 4/25/24


- The Change of Project Location (Municipality) was based on the updated List of Barangay in Tarlac City, **no such Barangay San Jacinto in Tarlac City.**
- Barangay San Jacinto is under the Municipality of Victoria, Tarlac.
- Attached are some pertinent documents (Certification and updated List of Barangay) for your consideration and ready reference.

Also, attached are the following supporting documents.

- Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, and Detailed Engineering Design


a

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



NERIE D. BUENO, CESO III

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED / ~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00846247LZ

Department of Public Works and Highways
Office of the Secretary



WIN4F07942