



22 MAR 2023

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated March 1, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **OIC-District Engineer HERMON G. INES, Zambales 1st DEO** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100493000 Project ID: P00712222LZ OO-1: Ensure Safe and Reliable National Road System - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Olongapo-Bugallon Rd - K0170 + 350 - K0172 + 025			OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Olongapo – Bugallon Rd K0170 + 380 - K0172 + 025		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Drainage Structure along Road / 3358 l.m.	P23.517/ lm	P78,970.775	CW-1- Construction of Drainage Structure along Road / 3370 l.m.	P23.433/ lm	P78,970.775
EAO	-	P2,864.225	EAO	-	P2,864.225
		P81,835.00	Total		P81,835.00

Justification:

- Correction in station limits. During the ocular inspection and conduct of Preliminary Detailed Engineering, the limits in the area were adjusted due to the construction of the outfall with slope protection, as it improved the overall water management system and reduced the risk of erosion and flooding. Physical target increased.
- The derived unit cost was based on the approved DUPA and POW with reference to the corresponding Construction Materials Price Data/Canvass.

Attached are the following supporting documents.

- **Certificate of Reasonableness of Cost Estimate**, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: **P00712222LZ**