



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

22 MAR 2023

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated March 1, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **OIC-District Engineer HERMON G. INES, Zambales 1st DEO** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101298000 Project ID: P00712732LZ					
OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance – Secondary Roads			OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance– Secondary Roads		
Olongapo-Bugallon Rd - K0192 + 000 - K0192 + 324.19			Olongapo – Bugallon Rd - K0192 + 000 – K0192 + 324.20		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Preventive Maintenance: Asphalt Overlay / 0.648 Lane Km	P10,776.71/ Lane Km	P6,987.40 ✓	CW-1- Preventive Maintenance: Asphalt Overlay / 0.6484 Lane Km	P10,776.37/ Lane Km P21.4 m/k	P6,987.40
EAO	-	P142.60	EAO	-	P142.60
Total		P7,130 ✓	Total		P7,130
Justification:					
<ul style="list-style-type: none">• Rounding of error. The error has led to inaccuracies in the results and adjustments are necessary to ensure the data is accurate• The derived unit cost was based on the approved DUPA and POW with reference to the corresponding Construction Materials Price Data/Canvass.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">• Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service 

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00712732LZ