



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 30, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 15 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer ELISEO L. OTOC, MPA, Cotabato 2ND District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221104455000 Project ID:P00734312MN Convergence and Special Support Program – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road Slope Protection, Magpet-Nowa- Doruluman -Greenfield Road, Magpet, North Cotabato			 Convergence and Special Support Program –Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road Slope Protection, Magpet-Nowa- Doroluman -Greenfield Road, Magpet, North Cotabato		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW-1- Construction of Road Slope Protection Structure: 9,693.818 sq. m.	P5,106.35/ Sq.m.	P49,500,000.00	CW-1- Construction of Road Slope Protection Structure: 1,740.00 sq. m.	P28,448.28/ Sq.m.	P49,500,000.00
EAO	–	P500,000.00	EAO	–	P500,000.00
Total:		P50,000,000.00	Total:		P50,000,000.00
Justification: <i>Use of Rockfall Netting</i> <ul style="list-style-type: none">• Typographical error. The word "Doruluman" in the project description should be "Doroluman".• Decrease in the physical target / increase in the unit cost due to the usage of Erosion Control Mat, Permanent Ground Anchor, Hydroseeding and Active Wire Mesh System, High Tensile.• The derived unit cost is based on validated / approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW) <i>of Cost. of Cost Reasonable on</i>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS


Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E02805