



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **XII-085**
Project ID: **P00721505MN**

March 30, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 15 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer ELISEO L. OTOC, MPA, Cotabato 2ND District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No: 320102105932000 Project ID: P00721505MN					
002: Protect Lives and Properties – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			002: Protect Lives and Properties –Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Flood Control Dike along Kabacan River L/S, Barangay Binay, Magpet, North Cotabato			Construction of Flood Control Dike along Kabacan River L/S, Barangay Binay, Magpet, North Cotabato		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW-1- Construction of Flood Mitigation Structure: 360.473 Lineal Meters	P135,932.51 /l.m.	P49,000,000.00	CW-1- Construction of Flood Mitigation Structure: 227.00 Lineal Meters	P215,859.03/ l.m.	P49,000,000.00
EAO	–	P1,000,000.00	EAO	–	P1,000,000.00
Total:		P50,000,000.00	Total:		P50,000,000.00
Justification: <i>up Cert of Cost Reasonableness</i>					
<ul style="list-style-type: none">Decrease in the physical target / increase in the unit cost due to the usage of reinforced concrete retaining wall with steel sheet piles. The retaining wall structure is 6.5 meters in height and has a width of 3.6 meters. The length of the steel sheet piles is 3 meters.The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

*subject to further con-
sideration*


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO R. PIPE, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E02828