

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 29, 2023

MEMORANDUM

FOR

:

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 15 March 2023 of DPWH Region XII Director **BASIR M. IBRAHIM**, endorsing the request of **District Engineer ELISEO L. OTOC, MPA, Cotabato 2ND District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101678000 Project ID: P00706370MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Paco-Roxas-Arakan Valley - Jct Davao - Bukidnon Rd - K1682 + 390 - K1682 + 520			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Paco-Roxas-Arakan Valley - Jct Davao - Bukidnon Rd - K1682 + 390 - K1682 + 490		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW-1- Construction of Road Slope Protection Structure: 1,750 sq. m.	P 28,000.00/ Square meters	P 49,000,000.00	CW-1- Construction of Road Slope Protection Structure: 1,750 sq. m.	P 28,000.00/ Square meters	P 49,000,000.00
EAO	-	P1,000,000.00	EAO	-	P1,000,000.00
Total:		P50,000,000.00	Total:		P50,000,000.00

Justification:

- Correction / Change in the project limits to synchronize with the physical target.
- The physical target and the unit cost remain the same.

Use of Rockfall Netting
Unit Cost on the high side

Ans

[Signature]


Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.


ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

Note: Unit cost on the high side.



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

For further field validation!

APPROVED / ~~DISAPPROVED~~


EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII


MANUEL M. BONDON
Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E02743