



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 29, 2023

MEMORANDUM

FOR : EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 15 March 2023 of DPWH Region XII Director BASIR M. IBRAHIM, endorsing the request of District Engineer ELISEO L. OTOC, MPA, Cotabato 2ND District Engineering Office, for the modification of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101679000 Project ID: P00706371MN OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1683 + 200 - K1683 + 300			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1683 + 227 - K1683 + 300		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW-1- Construction of Road Slope Protection Structure: 1,881.110 sq. m.	P26,048.45/ Sq.m.	P49,000,000.00	CW-1- Construction of Road Slope Protection Structure: 1,704.00 sq. m.	P28,755.87/sq .m	P49,000,000.00
EAO	-	P1,000,000.00	EAO	-	P1,000,000.00
Total:		P50,000,000.00	Total:		P50,000,000.00
Justification: <i>Use of rockfall Netting.</i> - Decrease in the physical target / increase in the unit cost due to the usage of Stone Masonry, Erosion Control Mat, Permanent Ground Anchor, Hydroseeding, Active Wire Mesh System (High Tensile) and Lined Canal. - Change in the project limits to synchronize with the decrease in the physical target. - The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW)					

MODIFICATION FORM

MODIFICATION FORM

Certificate of Reasonable

GEO-TAGGED PHOTOS

GAA

PHOTOS

APPROVED PLAN

UACS No. 310108101679000
Project ID: P00706371MN

Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

[Signature]
MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

[Signature]
EDGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP

Unit Cost on the high side

For further field validation

APPROVED / DISAPPROVED

[Signature]
MANUEL M. BONDAN
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN3E02757

MODIFICATION FORM

MODIFICATION FORM

Certificate of Re-

GEO-TAGGED PHOTOS

ED	AS EVALUATED
50	
52	
58	
60.00	
600.00	

GAA

ED PHOTOS

APPROVED P