



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 06, 2023

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated February 28, 2023 of **DPWH Region II OIC-Assistant Director EDITHA R. BABARAN** (By Authority of the OIC-Regional Director), endorsing the request of **OIC-District Engineer RELLIE S. DALMACEDA**, Cagayan Second DEO, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310102101285000</b> <b>Project ID: P00714890LZ</b>					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Secondary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Secondary Roads		
Bangag-Magapit Road (S04636LZ) <b>K0697+600-K0697+720, K0698+700-K0699+500, K0700+260-K0701+300, K0701+800-K0702+000, K0702+000-K0703+700, Allacapan, Cagayan</b>			Bangag-Magapit Road (S04636LZ) <b>K0699+147-K0699+449, K0700+242-K0701+358, K0702+828-K0703+734, Allacapan, Cagayan</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay; <b>7.734 lane km</b>	₱ 4,192,560.12/ lane km	₱ 32,425,260.00	CW1- Preventive Maintenance of Road: Asphalt Overlay; <b>4.618 lane km</b>	₱ 7,021,494.15/ lane km	₱ 32,425,260.00
EAO	-	₱ 661,740.00	EAO	<b>₱ 14 m/km</b>	₱ 661,740.00
<b>Total:</b>		<b>₱ 33,087,000.00</b>	<b>Total:</b>		<b>₱ 33,087,000.00</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Decrease in physical target/increase in unit cost for CW1 – Preventive Maintenance of Road: Asphalt Overlay due to the usage of prevailing construction materials price, and inclusion of white pavement markings with an area of 567.10 sq.m, and provision of yellow pavement markings with an area of 122.25 sq.m.</li><li>The change in station limit is due to prioritization of bad sections along Bangag-Magapit Road with Station Limits of K0699+147 – K0699+449, K0700+242-K0701+358, K0702+828-K0703+734 based on Final &amp; Official Road Condition Data Cut-off as of October 14, 2022 including BARM.</li><li>Attached are the following documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds, BP 202, Certificate of Reasonableness of Cost Estimates, Certificate of "No Overlapping" and "Not within Warranty Period", Geotagged photographs, Approved Programs of Work (POW), and Approved Plans.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**

  
**EUGENIO R. RIPO, JR.**

Undersecretary for Regional Operations in  
CAR, Regions I, II, IX, X, XI, XII and XIII

  
**MARIA CATALINA E. CABRAL, Ph.D.,  
CESO I**

Undersecretary for Planning and  
Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

2.3 LDAM/AVS/AGC/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN3E02611



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 21, 2023

**MEMORANDUM**

**TO :** **RD REYNALDO C. ALCONCEL**  
DPWH – Region II  
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

**ATTENTION :** **OIC-DE RELLIE S. DALMACEDA**  
Cagayan 2nd District Engineering Office  
Libertad, Abulug, Cagayan

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Secondary Roads - Bangag-Magapit Road (S04636LZ) K0699+147-K0699+449, K0700+242-K0701+358, K0702+828-K0703+734, Allacapan, Cagayan - - - **₱33,087,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

**ADOR G. CANLAS**  
Assistant Secretary for Regional Operations in  
CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 LDAM/AVS/AGC/ERP