



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
Manila

JAN 04 2023

**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated October 20, 2022 of **DPWH NCR Regional Director LORETA M. MALALUAN, CESO IV**, endorsing the request for approval of **Modification of District Engineer Aristotle B. Ramos**, Malabon - Navotas District Engineering Office of the project under FY 2021 General Appropriations Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>Project Description</i>		<i>As Modified</i>	
<b>UACS No. 320101106346000</b> <b>Project ID: P00525712LZ-CW1</b>					
002: Protect Lives and Properties		002: Protect Lives and Properties			
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			
<b>Construction of Riverwall and Road Dike along Batasan River (Phase 10), Brgy. Dampalit, Malabon City</b>		<b>Construction of Riverwall and Road Dike along Batasan River (Phase 10), Brgy. Dampalit, Malabon City</b>			
<b>Physical Target</b>	<b>Unit Cost (P'000)</b>	<b>Allocation (P'000)</b>	<b>Physical Target</b>	<b>Unit Cost (P'000)</b>	<b>Allocation (P'000)</b>
CW1 Construction of Dike 0.00 l.m.	- P 0.00/ l.m.	P 34,790.00	CW1 Construction of Dike 74.50 l.m.	P 466.98/ l.m. <i>P 492,747 l.m.</i>	P 34,790.00
EA0	-	P 710.00	EA0	-	P 710.00
<b>Total :</b>		<b>P 35,500.00</b>	<b>Total :</b>		<b>P 35,500.00</b>

**Justifications:**

This modification is made to correct the physical target of these FLR projects reflected in the MYPS database for its subsequent publication in the PCMA.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

*No official BOC review on very high cost.*

**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

**MANUEL M. BONOAN**  
Secretary