



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

JAN 04 2023

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated October 20, 2022 of **DPWH NCR Regional Director LORETA M. MALALUAN, CESO IV**, endorsing the request for approval of **Modification of District Engineer Aristotle B. Ramos**, Malabon - Navotas District Engineering Office of the project under FY 2021 General Appropriations Act (GAA), to wit;

<i>As per GAA/Original</i>		Project Description				<i>As Modified</i>	
UACS No. 320101106345000 Project ID: P00525711LZ-CW1							
OO2: Protect Lives and Properties		OO2: Protect Lives and Properties					
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems					
Construction of Riverwall and Road Dike along Batasan River (Phase 9), Brgy. Dampalit, Malabon City		Construction of Riverwall and Road Dike along Batasan River (Phase 9), Brgy. Dampalit, Malabon City					
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)		
CW1 Construction of Dike 0.00 l.m.	P 0.00/ l.m.	P 34,790.00	CW1 Construction of Dike 74.50 l.m.	P 466.98/ l.m.	P 34,790.00		
EA0	-	P 710.00	EA0	-	P 710.00		
Total :		P 35,500.00	Total :		P 35,500.00		

Justifications:

This modification is made to correct the physical target of these FLR projects reflected in the MYPS database for its subsequent publication in the PCMA.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval. *No formal BOC review on high way act*

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED

MANUEL M. BONOAN
Secretary

