



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 11, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 9 May 2023 of **DPWH Region XIII Regional Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer JOSE CAESAR A. RADAZA, Butuan City District Engineering Office (BCDEO)**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300221102408000 Project ID: P00732383MN Convergence and Special Support Program – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road with Street Lights, Barangay Consorcia, Las Nieves, Agusan del Norte			 Convergence and Special Support Program – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road with Street Lights, Barangay Consorcia, Las Nieves, Agusan del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 0.419 Lane Km.	₱ 11,813,842.48/ Lane Km.	₱ 4,950,000.00	CW1- Construction of Concrete Road / 0.566 Lane Km.	₱ 8,745,583.04/ Lane Km.	₱ 4,950,000.00
EAO	–	₱ 50,000.00	EAO	₱ 17.42/k.	₱ 50,000.00
Total:		₱ 5,000,000.00	Total:		₱ 5,000,000.00

Justification:

- Decrease in unit cost due to decreased volume in earthworks, and minimal quantities in Drainage and Slope Protection Structures and Miscellaneous Structures.
- The increase in physical target from 0.419 Lane Km to 0.566 Lane Km was made to maximize the utilization of allotted fund.

Attached are the following supporting documents: Modification Request Form, Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP 202, Geotagged Photographs, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Approved Detailed Engineering Design (DED), and Certificate of reasonableness of Cost.

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII