



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 11, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 9 May 2023 of **DPWH Region XIII Regional Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer JOSE CAESAR A. RADAZA, Butuan City District Engineering Office (BCDEO)**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300222100135000 Project ID: P00732464MN					
Convergence and Special Support Program – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities			Convergence and Special Support Program – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities		
Construction of Road with Street Lights, Sitio Bokbokon, Barangay Lawan-Lawan, Las Nieves, Agusan del Norte			Construction of Road with Street Lights, Sitio Bokbokon, Barangay Lawan-Lawan, Las Nieves, Agusan del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 0.419 Lane Km.	₱ 11,813,842.48/ Lane Km.	₱ 4,950,000.00	CW1- Construction of Concrete Road / 0.340 Lane Km.	₱ 14,558,823.53/ Lane Km.	₱ 4,950,000.00
EAO	–	₱ 50,000.00	EAO	₱ 29,141/k	₱ 50,000.00
Total:		₱ 5,000,000.00	Total:		₱ 5,000,000.00
Justification:					
<ul style="list-style-type: none">• Increase in unit cost due to increased volume in earthworks (Item 104(2)a Embankment from Borrow).• The project includes construction of Grouted Riprap, Item 505(2), construction of pedestal (Item 404(1) and Item 405(1)b3), and installation of street lights (Item 624(9)a1).• The decrease in physical target from 0.419 Lane Km to 0.340 Lane Km was made to synchronize with the change in unit cost.					
Attached are the following supporting documents: Modification Request Form, Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP 202, Geotagged Photographs, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Approved Detailed Engineering Design (DED), and Certificate of Reasonableness of Unit Cost.					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.




ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EUGENIO R. TIÑO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.3 aap/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E02957