

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



21 JUN 2018

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 9 June 2018 of **DPWH Region XI TEOFILA U. TAN, Chief, Planning and Design Division/ Officer-In-Charge**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300118200102000 Project ID: P00258977MN					
Local Program			Local Program		
Local Roads and Bridges – Local Bridges – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects			Local Roads and Bridges – Local Bridges – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects		
Construction of Saug Bridge, Brgy. Cabaywa, Asuncion, Davao del Norte			Construction of Saug Bridge, Brgy. Cabaywa, Asuncion, Davao del Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Bridge: 239 sq.m.	P 102.51/ sq.m.	P 24,500	CW-1 Construction of Substructure: 1 Number of Bridge	P 24,500/ Number of Bridge	P 24,500
EAO	-	P 500	EAO	-	P 500
Total:		P 25,000	Total:		P 25,000
Justification:					
The physical target for Saug bridge is modified from 239 sq.m. to construction of substructure only due to insufficient fund allocated for the bridge construction considering that as per actual survey the length of the bridge is 70 ln.m. instead of the anticipated 25 ln.m.					

Based on our evaluation, the herein request is recommended for approval subject to the condition that the procurement of civil works is for the whole bridge structure under an approved Multi-Year Obligational Authority (MYOA).

RAFAEL G. YABUT

Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ACF/RCY

ROBERTO R. BERNARDO
Undersecretary
OFFICER-IN-CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8C03273