

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the Memorandum dated March 1, 2023 of **DPWH NCR Regional Director LORETA M. MALALUAN, CESO IV**, endorsing the request of **District Engineer GERARD P. OPULENCIA**, North Manila District Engineering Office for approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101239000 Project ID: P00714142LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Preventive Maintenance (Asphalt Overlay) along CM Recto Ave. (S02229LZ), Sta. Cruz, Manila City			Preventive Maintenance (Asphalt Overlay) along CM Recto Ave. (S02229LZ), Sta. Cruz, Manila City -K0004+(-1584.70) - K0004+(-1199.00), K0004+(099.40) - K0004+225.80		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Allocation
CW1 - Preventive Maintenance of Road: Asphalt Overlay 1.90 lane km	P 13,926.31 / lane km	P 26,460,000.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay 2.133 lane km	P 12,405.06 / lane km P24.8 M/m	P 26,460,000.00
EAO	-	P 540,000.00	EAO	-	P 540,000.00
	Total :	P27,000,000.00		Total :	P27,000,000.00

Justifications:


- Corrected the Title to include the limits of the road project, as the title reflected in the GAA only showed the road name. No changes in amount and location but a minor title correction to add the limits.
- There have been no changes in other scope of work but a minor revision wherein the limits must be included in the title which was not reflected in the posted GAA.

Attached are the following supporting documents.

- **Certificate of Reasonableness of Cost Estimate**, Certificate of Availability of fund, BP 202, Program of Works, Detailed Unit Price Analysis, Straight Line Diagram (SLD), Geotagged Photos, and Detailed Engineering Design

Handwritten signature/initials

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00714142LZ