



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
OFFICE OF THE SECRETARY  
Bonifacio Drive, Port Area, Manila

**MEMORANDUM**

**FOR : ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the Memorandum dated March 15, 2023 of **DPWH NCR Regional Director LORETA M. MALALUAN, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer LOIDA S. BUSA**, Quezon City 1<sup>st</sup> District Engineering Office of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101083000 Project ID: P00714636LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Commonwealth Ave. (S05439LZ) Asphalt Overlay w/ Concrete Reblocking K0020 + 000 - K0020 + 382			Commonwealth Ave. (S05439LZ) Asphalt Overlay w/ Concrete Reblocking K0019 + 732 - K0020 + 382		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Allocation
CW1 - Preventive Maintenance of Road: Concrete Reblocking  3.438 lane km	P28,068.644/ lane km	P 96,500,000.00	CW1 - Preventive Maintenance of Road: Concrete Reblocking  3.900 lane km	P24,743.590/ lane km  P48 m/k.	P 96,500,000.00
EAO	-	P 3,500,000.00	EAO	-	P 3,500,000.00
	Total :	P100,000,000.00		Total :	P100,000,000.00

**Justifications:**

- Modification is requested to change the station limit from Commonwealth Ave. (S05439LZ) Asphalt Overlay w/ Concrete Reblocking K0020+000 – K0020+382 to Commonwealth Ave. (S05439LZ) Asphalt Overlay w/ Concrete Reblocking K0019+732 – K0020+382 due to overlapping of funds.
- Within the same limits of other projects but different area since Commonwealth Ave. consists of 9 to 11 lanes (as shown on the attached plan).

Attached are the following supporting documents.

- Modification Request Form, BP 202, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Services

**APPROVED/DISAPPROVED:**



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00714636LZ