



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
Manila

Reference Number: **NCR-031**  
Project ID: **P00739937LZ**


**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the Memorandum dated March 17, 2023 of **DPWH NCR Regional Director LORETA M. MALALUAN, CESO IV**, endorsing the request of **District Engineer RUEL V. UMALI**, Metro Manila 3rd District Engineering Office for approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215102945000 Project ID: P00739937LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
<u>Rehabilitation</u> of Road along Cordero Street, Caloocan City			<u>Rehabilitation</u> of Road along Cordero Street, Caloocan City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1- Rehabilitation of Paved Road  0.230 Lane Km	P 34,086.96/ Lane Km.	P 7,840	CW1- Rehabilitation of Paved Road  0.230 Lane Km	P 34,086.96/ Lane Km. <i>₱ 68 m/km</i>	P 7,840
EAO	-	P 160.00	EAO	-	P 160.00
Total :		P 8,000.00	Total :		P 8,000.00
Justifications:					
<ul style="list-style-type: none"><li>Correction of the project title wherein the word "Rehabilitation" based on the released GAA 2023 has no letter T. hence, correcting the word "Rehabilitation" to "Rehabilitation".</li><li>There is no existing word "Rehabilitation".</li></ul>					
Attached are the following supporting documents.					
<ul style="list-style-type: none"><li>Certificate of Availability of fund, BP 202, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, Evaluation Sheet for Modification Request (Modification Form Version 01-2023) and Detailed Engineering Design</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Services

**APPROVED/DISAPPROVED:**

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

  
**ANTONIO V. MOLANO, JR., CESO III**  
Undersecretary

2.6 BCL/AVM/RRB  
Project ID: **P00739937LZ**