



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary  
This Office

This refers to the Memorandum dated February 16, 2023 of **DPWH NCR Regional Director LORETA M. MALALUAN, CESO IV**, endorsing the request of **District Engineer ISABELO C. BALEROS**, Las Piñas-Muntinlupa District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100773000 Project ID: P00712434LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Daang Maharlika (LZ) - K0026 + (-120) - K0028 + 240			Daang Maharlika (LZ) - K0026 + (-120) - K0027 + 285.28		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Allocation
CW1 – Preventive Maintenance of Road: Asphalt Overlay  9.416 Lane Km	P 10,248.51/ Lane Km	P 96,500,000.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay  5.605 Lane Km	P 17,216.77/ Lane Km  P 34.4 m/km	P 96,500,000.00
EAO	-	P 3,500,000.00	EAO	-	P 3,500,000.00
	Total :	P100,000,000.00		Total :	P100,000,000.00

**Justifications:**

- Funds allocated for the project is not enough for the station limits determined in the GAA. Thus, a decreased in project length from 9.416 lane km to 5.605 lane km is necessary to utilize the entire fund allocated.

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, BP 202, Program of Works, Detailed Unit Price Analysis, Geotagged Photos with CD, and Detailed Engineering Design

*Handwritten signature/initials*

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/~~DISAPPROVED~~**



**MANUEL M. BONOAN**  
Secretary

2.6 BCL/RRB

**Project IDP00712434LZ**

Department of Public Works and Highways  
Office of the Secretary



WIN3F06867