



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 25 June 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 300116202920000 Project ID: P00446974LZ		
LOCAL PROGRAM Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Access Road, New Agutaya - Alimanguan Tourism Road Leading to San Vicente Long Beach, San Vicente, Palawan	LOCAL PROGRAM Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Access Road, New Agutaya - Alimanguan Tourism Road Leading to San Vicente Long Beach, San Vicente, Palawan	
Physical Target CW-1 Construction of Concrete Road : 0 Lane Km EAO	Unit Cost (P'000) P 0 / Lane Km - Total: P 35,000.00	Physical Target CW-1 Construction of Concrete Road : 1.055 Lane Km EAO Total: P 35,000.00
	Allocation (P'000) P 33,775.00 P 1,225.00	Unit Cost (P'000) P32,014.22 / Lane Km P 1,225.00
		Estimated Cost (P'000) P 33,775.00 P 1,225.00

Justification:

- Modification is necessary to **reflect the physical target** which was not reflected in GAA 2020, thus the allocated fund for the project is only sufficient to cover the **1.055 lane-km** due inclusions of drainage (Pipe culvert and Lined Canal) and slope protection with safety protection (Pavement Markings) to complement road safety component.
- Unit cost presented is within the allowable range set by this department, thus preparation of POW and DUPA was made consistent to the provision of D.O. 32 series 2011.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.6 APJ/RRB

WIN0F06381