



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
 Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
 Undersecretary for Operations in NCR,
 Regions III, IV-A, IV-B, V, VI, VII and VIII
 This Department

This refers to the Memorandum dated March 9, 2023 of **DPWH NCR Regional Director LORETA M. MALALUAN, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer MEDEL F. CHUA**, Metro Manila 1st District Engineering Office of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300226104876000 Project ID: P00742694LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services			Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services		
Rehabilitation of Multipurpose Building in Highway Hills Elementary School Phase I, Calbayog Street, Barangay Highway Hills, Mandaluyong City			Rehabilitation of Multipurpose Building in Highway Hills Integrated School Phase I, Calbayog Street, Barangay Highway Hills, Mandaluyong City		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Allocation
CW1 – Rehabilitation / Major Repair of Multi-Purpose Building 1 bldg.	P 21,070.00 / no. of bldg.	P 21,070,000.00	CW1 – Rehabilitation / Major Repair of Multi-Purpose Building 1 bldg.	P 21,070.00 / no. of bldg.	P 21,070,000.00
EAO	-	P 430,000.00	EAO	-	P 430,000.00
	Total :	P21,500,000.00		Total :	P21,500,000.00
Justifications: <ul style="list-style-type: none">• The reason for modification of title is due to typographical error on title released from GAA 2023• The Highway Hills Integrated School and Highway Hills Elementary School are one and the same.					
Attached are the following supporting documents. <ul style="list-style-type: none">• Affidavit of Discrepancy, Modification Request Form, BP 202, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB
Project ID: P00742694LZ