



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

25 MAY 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300203100519000</b> <b>Project ID: P00230023MN</b> CSSP: Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destination  NRJ leading to Eden Park Panoramic View/ Zipline and Shrine, Brgy. Bayabas to Brgy. Acad, Aurora,Zamboanga del Sur			CSSP: Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destination  NRJ leading to Eden Park Panoramic View/ Zipline and Shrine, Brgy. Bayabas to Brgy. Acad, Aurora,Zamboanga del Sur		
Physical Target	Unit Cost(Php)	Allocation (Php)	Physical Target	Unit Cost(Php)	Estimated Cost(Php)
CW-1 – Construction of Concrete Road <u>2.0</u> lane km	12.25 M /lane-km	24.50 M	CW-1 – Construction of Concrete Road <u>2.72</u> lane km	9.007 M /lane-km	24.50 M
EAO	-	0.50 M	EAO	-	0.50 M
Total		25.0 M	Total		25.0 M
<b>Justification:</b> <ul style="list-style-type: none"><li>Increase in physical target by <b>0.72 lane km. (from 2.0 lane km to 2.72 lane km)</b> based on approved detailed engineering design and POW.</li><li>The total length of unpaved road is about 7km., hence, <u>maximizing utilization of funds by extending the project length.</u></li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL D. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

