



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

25 MAY 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300104204114000 Project ID P00255192MN Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program  Construction of Multi-Purpose Building, Brgy. Labangan, Dumingag, Zamboanga del Sur			Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program  Construction of Multi-Purpose Building, Brgy. Labangan, Dumingag, Zamboanga del Sur		
Physical Target	Unit Cost(Php)	Allocation (Php)	Physical Target	Unit Cost(Php)	Estimated Cost(Php)
CW-1 – Construction of Multi Purpose Building <b>1.0 Building</b>	2.475 M /Building	2.475 M	CW-1 – Construction of Multi Purpose Building <b>1.0 Building</b>	2.475 M /Building	2.475 M
EAO	-	.025 M	EAO	-	.025 M
Total		2.5 M	Total		2.5 M
Justification: To correct the exact location of the project due to typographical error from "Labangan" to "Labangan". There is no existing barangay Labangan in the Municipality of Dumingag, Zamboanga del Sur.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.1 NDJC/ACF/RCY

