



05 APR 2023

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila


FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the Memorandum dated March 17, 2023 of **DPWH NCR Regional Director LORETA M. MALALUAN, CESO IV**, endorsing the request of **District Engineer RUEL V. UMALI**, Metro Manila 3rd District Engineering Office for approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215102953000 Project ID: P00739945LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
<u>Rehabilitation</u> of Road along Macabagdal Street, Caloocan City			<u>Rehabilitation</u> of Road along Macabagdal Street, Caloocan City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1- Rehabilitation of Paved Road	P 13,611.11/ Lane Km.	P 11,760	CW1- Rehabilitation of Paved Road	P 13,611.11/ Lane Km.	P 11,760
0.864 Lane Km			0.864 Lane Km	₱27.2 m/a.	
EAO	-	P 240.00	EAO	-	P 240.00
Total :		P 12,000.00	Total :		P 12,000.00
Justifications: <ul style="list-style-type: none">• Correction of the project title wherein the word "Rehabilitation" based on the released GAA 2023 has no letter T. hence, correcting the word "Rehabilitation" to "Rehabilitation".• There is no existing word "Rehabilitation".					
Attached are the following supporting documents. <ul style="list-style-type: none">• Certificate of Availability of fund, BP 202, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, Evaluation Sheet for Modification Request (Modification Form Version 01-2023) and Detailed Engineering Design					

Q

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII


Recommending Approval:



MARIA CATALINA E. CABRAL, PH.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII



ANTONIO V. MOLANO, JR., CESO III
Undersecretary

2.6 BCL/AVM/RRB
Project ID: P00739945LZ