



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 JUN 2018

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 15 May 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. 300116201246000 Project ID: P00258494MN			
Local Program	Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects	
Rehabilitation of Road Purok Sta. Cruz - Purok San Francisco, Brgy. San Miguel, San Isidro, Davao del Norte		Rehabilitation of Road Purok Sta. Cruz - Purok San Francisco, Brgy. <u>Mamangan</u> , San Isidro, Davao del Norte	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target
CW-1 Rehabilitation of Concrete Road: 0.520 Lane Km	P 11,307.69/ Lane Km	P 5,880.00	CW-1 Construction of Concrete Road: 0.600 Lane Km
EAO			
Total: P 120.00		P 6,000.00	Total: P 120.00
Total: P 6,000.00			P 6,000.00
Justification: Change in project name due to typographical errors, to wit: • Typographical error on name of Brgy. from "San Miguel" to "Mamangan" since Purok Sta. Cruz and Purok San Francisco are located in Brgy. Mamangan and there is no such puroks in Brgy. San Miguel. • Change in type of work from "Rehabilitation of Concrete Road" to "Construction of Concrete Road" since as per actual survey there is no existing paved road to be rehabilitated along the alignment. Increase in physical target from 0.520 lane km to 0.600 lane km due to change in pavement design from 6.10 m width - 230mm thk to 6.00 m width - 230 mm thk, since the road is classified as a barangay road, not a city road. There is a need to extend the project limits to pave the remaining unpaved portion of the road.			

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

2.1 MSQ/ACF/RCY

