



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

June 14, 2017

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**

This has reference to the Memorandum dated June 13, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favourably endorsing the request for project modification indicated hereunder of District Engineer Daisy B. Toledo, Cebu 3<sup>rd</sup> District Engineering Office, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
<b>MFO 2 – Flood Management Services</b> Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	<b>MFO 2 – Flood Management Services</b> Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
<b>Project Title</b> - Construction of Flood Control Revetment at Bonbon River Basin along Toledo-Pinamungahan-Aloguinsan-Mantalongon Road, K0071+787, Poblacion, Aloguinsan, Cebu	<b>Project Title</b> - Construction of Flood Control Structure at Mangoto River Basin along Toledo-Pinamungahan-Aloguinsan-Mantalongon Road, Sta. 00+110 - Sta. 01+560, Pinamungahan, Cebu
<b>Allocation (P)</b> - 45,000,000.00	<b>Allocation (P)</b> - 45,000,000.00 - CW1
<b>Physical Target</b> - 1,515 l.m.	<b>Physical Target</b> - 1,450 l.m. - CW1
<b>Unit Cost (P)</b> - 29,702.97/ l.m.	<b>Unit Cost (P)</b> - 31,034.48/ l.m. - CW1

**JUSTIFICATION:**

Modification is requested due to change in location of the project from Bonbon River Basin, Aloguinsan to Mangoto River Basin, Pinamungahan, Cebu which is necessary due to continuous flooding resulting in the slight decrease of physical target. The project is located within the same road section and PAP.

Attached are the following required documents; Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Realignment Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROBERTO R. BERNARDO**  
Assistant Secretary  
Regional Operations in Visayas

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. TABUT**  
Senior Undersecretary  
Officer-In-Charge

CC: Undersecretary MARIA CATALINA E. CABRAL, PhD.  
PPP and Planning Service

3.4 MOB/APJ/TRB

Department of Public Works and Highways  
Office of the Secretary  
MANILA