



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 4, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 March 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
UACS No.320101104218000 Project ID: P00420376MN			Project Description		
OO2: Protect Lives and Properties Against Major Floods – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties Against Major Floods – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control Structure along SalugDaku (Miligan), Molave, Zamboanga del Sur			Construction of Flood Control Structure along SalugDaku (Miligan), Molave, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 523.000 lm	₱ 188.202T/ lm	₱ 98.430M	CW1- Construction of Flood Mitigation Structure/ 524 lm	₱186.221T/ lm	₱97,580.2947M
-	-	-	ROW Acquisition/ 3,347.9833sq.m.	₱ 0.3T/ sq.m.	₱ 1,004.39499M
EAO	-	₱ 3.570M	EAO	-	₱ 3,415.31031M
Total:		₱102M	Total:		₱ 102M
Justification:					
<p>➤ <u>Slight increase in physical target from 523.00 lineal meter to 524.00 lineal meter to maximize the utilization of Funds based on actual field Requirements. It is due to the minimal cost of Earthworks which constitutes 0.89% (₱872,295.54) only of the total cost of project.</u></p> <p>➤ <u>Right of Way Acquisition was included based on the conducted parcelary survey to compensate property owners along riverbanks. Structures/improvements, fruit bearing trees, and crops are affected within the width and station limit of the project.</u></p>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGNILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways

Office of the Secretary



WIN1G02890