



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
 Bonifacio Drive, Port Area, Manila

MEMORANDUM

FOR : Secretary ROGER G. MERCADO
 This Department

**SUBJECT : Request for Modification of CY 2021 Infrastructure Program
 based on General Appropriations Act (GAA)**

Respectfully forwarded is the June 9, 2021 Memorandum of Regional Director CAYAMOMBAO D. DIA, DPWH Region IX, submitting the request for modification of the project funded under FY 2021 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300107201302000 P00550562MN					
Local - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program - Construction/Improvement of Seawall from Barangay Tandu-Bagua to Barangay Umangay, Patikul, Sulu			Local - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program - Construction/Improvement of Seawall from Barangay Tandu-Bagua to Barangay Umangay, Patikul, Sulu		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1-Construction of Flood Mitigation Structure 170 lineal meter	₱ 46,588.23529 / lineal meter	₱ 7,920,000.00	CW-1-Construction of Flood Mitigation Structure 364 lineal meter	₱ 21,758.24176 / lineal meter	₱ 7,920,000.00
EAO		₱ 80,000.00	EAO		₱ 80,000.00
	Total:	₱ 8,000,000.00		Total:	₱ 8,000,000.00
Justification:					
<ul style="list-style-type: none">The project modification is requested due to the increase in the physical target from 170.00 lineal meters to 364.00 lineal meters due to the minimal cost of Earthworks which constitutes 5.48% (₱ 433,727.24) only of the total project cost, thus, it resulted to a lower unit cost and increase in the physical target.The scope of work includes Item Drainage and Slope Protection Structures which constitutes 93.21% (₱7,382,366.12) of the total project cost.The derived unit cost is based on the approved Program of Works (POW).					

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.


EMIL K. SADAIN, CESO I

Undersecretary for UPMO Operations
and Focal Person for BARMM Infrastructure

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1B00771