



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-169
Project ID: P00604882VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 4 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer **RICARDO R. GUTIERREZ**, Iloilo 3rd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101181000 Project ID: P00604882VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Iloilo East Coast-Capiz Rd - K0234 + 865 - K0235 + 235			Iloilo East Coast-Capiz Rd - K0234 + 865 - K0235 + 235		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 0.748 Lane Km	19,520.08 / Lane Km	14,601.02	CW1- Road Widening: 0.748 Lane Km	18,996.02/ Lane Km	14,209.02
			ROW Acquisition: 4,488.00 sq.m.	0.087/ sq.m.	392.00
EAO	-	297.98	EAO	-	297.98
Total:		14,899.00	Total:		14,899.00
Justification:					
<ul style="list-style-type: none">Modification is sought due to inclusion of ROW component for the payment of lots, structures and utilities.The station limits and its corresponding physical target have no changes.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN2G03135