



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: VI-168  
Project ID: P00604883VS

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 4 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer **RICARDO R. GUTIERREZ**, Iloilo 3<sup>rd</sup> District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101182000 Project ID: P00604883VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Iloilo East Coast-Capiz Rd - K0235 + 259 - K0236 + 311			Iloilo East Coast-Capiz Rd - K0235 + 259 - K0236 + 311		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 2.120 Lane Km	18,865.00/ Lane Km	39,993.80	CW1- Road Widening: 2.120 lane km	18,402.73/ Lane Km	39,013.80
			ROW Acquisition: 12,720.00 sq.m.	0.077/ sq.m.	980.00
EAO	-	816.20	EAO	-	816.20
Total:		40,810.00	Total:		40,810.00
Justification:					
<ul style="list-style-type: none"><li>Modification is sought due to inclusion of ROW component for the payment of lots, structures and utilities.</li><li>The station limits and its corresponding physical target have no changes.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2G03132