



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer MARIO G. SORIANO, Iloilo 4<sup>th</sup> District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310202101186000 Project ID: P00604972VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads <i>1.6 km</i>			Network Development - Road Widening - Secondary Roads <i>0.814</i>		
Iloilo City-Leganes-Dumangas Coastal Rd - K0015 + 907 - K0017 + 517			Iloilo City-Leganes-Dumangas Coastal Rd - K0015 + 907 - <b>K0016 + 721</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 3.220 lane Km	7,082.17 / lane Km	22,804.60	CW1- Road Widening: <b>0.814</b> Lane Km	<b>28,015.48</b> / lane Km	22,804.60
EAO	-	465.40	EAO	-	465.40
Total:		23,270.00	Total:		23,270.00
<b>Justification:</b> The modification is sought due to:					
1. Adjustment in the station limits which resulted to the decrease in physical target from 2.688 lane km to 1.614 lane km.					
2. The increase in unit cost per lane km is due to voluminous quantities for earthworks and the inclusion of drainage and slope protection structures, bike lanes, concrete curb and gutter, and paved sidewalk.					
3. Attached is a Certification for Reasonableness of Cost dated February 18, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G03152