



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-155
Project ID: P00605352VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer RICHARD EMMANUEL P. RAGRAGIO, Capiz 2nd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101770000 Project ID: P00605352VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Construction of By-Pass and Diversion Roads			Network Development - Construction of By-Pass and Diversion Roads		
Sigma Bypass Road, Capiz			Sigma Bypass Road, Capiz		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Road Widening: 2.656 lane km	11,069.28 / lane km	29,400.00	CW1- Road Widening: 1.272 lane km	15,408.81 / lane km	19,600.00
CW2 – Construction of Concrete Bridge: 438.84 sq.m.	44.66 / sq.m	19,600.00	CW2- Construction of Concrete Road: 1.272 lane km	12,106.92 / lane km	15,400.00
-	-	-	ROW Acquisition: 26,912.47 sq.m	0.520 / sq.m	14,000.00
EAO	-	1,000.00	EAO	-	1,000.00
Total:		50,000.00	Total:		50,000.00

Justification:

Modification is sought due to:

- Adjustment in component cost and physical target of CW1 from 2.656 lane km to 1.272 lane km to prioritize the remaining unwidened road sections.
- Change in scope of work of CW2 from "Construction of Concrete Bridge" to "Construction of Concrete Road" to prioritize the paving of the remaining gap sections along the road alignment.
- ROW Component is identified for payment of affected structures/lots and properties.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary


WIN2G02999