



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-252

Project ID: P00605542LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 21 March, 2022 of DPWH Region IV-B Director GERALD A. PACANAN, CESO III, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 310305101498000 Project ID: P00605542LZ		001: Ensure Safe and Reliable National Road System Bridge - Widening of Permanent Bridges Tagbolante Br. (B00324PW) along Aramaywan-Berong- Pto Princesa Rd			
001: Ensure Safe and Reliable National Road System Bridge - Widening of Permanent Bridges Tagbolante Br. (B00324PW) along Aramaywan-Berong- Pto Princesa Rd		001: Ensure Safe and Reliable National Road System Bridge - Widening of Permanent Bridges Tagbolante Br. (B00324PW) along Aramaywan-Berong- Pto Princesa Rd			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Widening of Bridge 298.90 Square Meters	202.65/ Square Meters	60,572.085	CW1- Widening of Bridge 242.40 Square Meters	249.88/ Square Meters	60,572.085
EAO	-	2,196.915	EAO	-	2,196.915
Total:		62,769.00	Total:		62,769.00

Justification:

1. There is a decrease in physical target from 298.90 sq.m. to 242.40 sq.m. based on the hydrologic and structural analysis to suit actual field condition.
2. The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
3. Attached is the certification of reasonableness of unit cost dated 21 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, and VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03053