



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 22 April 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer MARIO G. SORIANO, Iloilo 4th District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100344000					
Project ID: P00605707VS					
001: Ensure Safe and Reliable National Road System			001: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads-Secondary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads-Secondary Roads		
Iloilo City-Leganes-Dumangas Coastal Rd, Leganes, Iloilo			Iloilo City-Leganes-Dumangas Coastal Rd, Leganes, Iloilo		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1 Construction of Drainage Structure along Road: 12,420.00 lineal meters	6.99/ lineal meter	86,850.00	CW1 - Construction of Drainage Structure along Road: 5,359.30 lineal meters	16.21/ lineal meter	86,850.00
EAO	-	₱ 3,150.00		-	₱ 3,150.00
Total:		₱ 90,000.00	Total:		₱ 90,000.00
Justification:					
The modification is sought due to the decrease in the physical target from 12,240.00 lineal meters to 5,359.30 lineal meters due to the change in the design of the drainage structure utilizing reinforced concrete canal with 1.10m x 1.60m size to increase drainage capacity and additional scope of work were introduced such as paved shoulders, pipe culverts (910 mm dia.) for cross drains, and concrete curb & gutter (precast). Attached is a Certification for Reasonableness of Cost dated April 22, 2022.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Region IV-B, Region VI and Region VII

APPROVED/ ~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03215