



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number:	V-130
Project ID:	P00611373LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This refers to the Memorandum dated May 12, 2022, of DPWH Region V Director VIRGILIO C. EDUARTE, CESO III, endorsing the request of District Engineer Gil Augustus A. Balmadrid, Catanduanes District Engineering Office, for the approval of Modification of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101159000 Project ID: P00611373LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Catanduanes Cir Rd - K0036 + 080 - K0036 + 230			Catanduanes Cir Rd - K0036 + 080 - K0036 + 180		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure – 1,388.89 Square meters	P 17,639.99 / Square meter	P 24,500,000	CW1 – Construction of Road Slope Protection Structure – 1,164 Square meters	P 21,048.11 / Square meter	P 24,500,000
EAO	-	P 500,000	EAO	-	P 500,000
Total:		P 25,000,000	Total:		P 25,000,000
Justification:					
<ul style="list-style-type: none">Change in limit due to change in target from 1,388.89 sq.m. to 1,164 sq.m.Decrease in target is due to increase in unit cost of the project.Increase in unit cost of the project is due to price adjustment in accordance with Memorandum of Undersecretary Maximo L. Carvajal dtd. March 21, 2022.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In Luzon except NCR and Region IV-B

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06468