



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IVB-231

Project ID: P00611474LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary


This has reference to the herein Memorandum dated April 26, 2022 of DPWH Region IV-B Director GERALD A. PACANAN, CESO III, endorsing the request of District Engineer ELENA M. CASTILAN, Romblon District Engineering Office, for the approval of Modification of the project under FY-2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101535000 Project ID: P00611474LZ					
OO1: Ensure Safe and Reliable National Road System Network Development – Construction of Bypass and Diversion Roads Construction of Ferrol By-Pass Road			OO1: Ensure Safe and Reliable National Road System Network Development – Construction of Bypass and Diversion Roads Construction of Ferrol By-Pass Road		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 5.0 Lane-Km	P 19,300 / Lane-Km	P 96,500	CW1- Construction of Concrete Road: 0.360 Lane-Km	P 268,055.50 / Lane-Km	P 96,500
EAO	-	P 3,500	EAO	-	P 3,500
Total:		P 100,000	P 100,000		
Justification:					
➤ Modification is sought due to;					
• The construction of bypass road is actually a construction of coastal road with provision of Structural Concrete and Grouted Riprap Protection on Steel Sheet Pile Foundation with a length of 9.0m Steel Pile with Embankment of Riprap Class D					
• Construction of 0.28m thick PCCP with sidewalk, curb and gutter and installation of Solar LED Lights					
• Decrease in physical target from 5.00 Lane-Km to 0.360 Lane-Km.					
• Attached is the Certification of Reasonableness of Unit Cost dated April 6, 2022.					
• Attached is the Certification of No Environmental, Social and Right-of-Way Issues.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO J. CARVAJAL
Undersecretary for Technical Services and
Regional/Operations in Regions IV-B, VI, and VII

APPROVED/DISAAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

