



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **IX-133**  
Project ID: **P00630164MN**

May 04, 2022

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated 22 April 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga del Sur 1<sup>st</sup> District Engineering Office**, for the approval of Modification of the hereunder project covered by FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 300215102016000 Project ID : P00630164MN		Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities			
Construction of Bagalupa-Langapod-Gubang By-pass Road, Zamboanga del Sur		Construction of Bagalupa-Langapod-Gubang By-pass Road, Zamboanga del Sur			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 2.500 lane km	₱15,680,000.00/ lane km	₱39,200,000.00	CW1 – Construction of Concrete Road/ 3.256 lane km	₱12,039,312.03/ lane km	₱39,200,000.00
EAO	-	₱ 800,000.00	EAO	-	₱ 800,000.00
Total		₱40,000,000.00	Total		₱40,000,000.00
Justification: Increase in physical target by 0.756 Lane Km. (from 2.50 lane km to 3.256 lane km) due to the following: <ul style="list-style-type: none"><li>Minimal cost of Earthworks which constitutes 10.07% of the total project cost.</li><li>Minimal cost for hauling of aggregates since the distance is only 6.91kms from the source (with sufficient supply of the required quantity).</li><li>The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li></ul>					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

**EUGENIO R. RALPO, JR.**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**  
  
**ROGER G. MERCADO**  
Acting Secretary