



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number:	V-078
Project ID:	P00630749LZ


MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary


This refers to the Memorandum dated March 19, 2022, of DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV, endorsing the request of District Engineer Warren B. Azotea, Albay 2nd District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215101680000 Project ID: P00630749LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Brgy. Quitinday-Brgy. Taplacon Road, Daraga, Albay			Construction of Brgy. Quitinday-Brgy. Taplacon Road, Camalig, Albay		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road – 1.06 Lane Km	₱ 18,490,566 /Lane Km	₱ 19,600,000.00	CW1 – Construction of Concrete Road – 1.06 Lane Km	₱ 18,490,566 /Lane Km	₱ 19,600,000.00
EAO	-	₱ 400,000.00	EAO	-	₱ 400,000.00
Total:		₱ 20,000,000	Total:		₱ 20,000,000
Justification:					
<ul style="list-style-type: none">• Correction in the actual municipality where the project is located which is Camalig, Albay.• Attached is a certification from LGU.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06357