



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

JUL 08 2022


MEMORANDUM

FOR : Secretary MANUEL M. BONOAN

This refers to the Memorandum dated June 27, 2022, of DPWH Region V Director VIRGILIO C. EDUARTE, CESO III for the approval of Modification of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>			22F00070		
<b>UACS No. 300220100065000</b> <b>Project ID: P00631517LZ</b>  CONVERGENCE AND SPECIAL SUPPORT PROGRAM  Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services  Construction of Cruise Port and Facilities (Phase 2), Legazpi City, Albay ✓			CONVERGENCE AND SPECIAL SUPPORT PROGRAM  Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services  Construction of Cruise Port and Facilities (Phase 2), Legazpi City, Albay ✓		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Construction of Other Facilities – 1 Number of Facilities	144,750,000.00 / Number of Facilities	144,750,000	CW1 – Construction of Other Facilities – 1 Number of Facilities	140,029,946 / Number of Facilities	140,029,946
EAO –		5,250,000	CWD – Design Component of a Design and Build Project – 1 Number of Facilities	4,720,054.49 / Number of Facilities	4,720,054
			EAO –		5,250,000
<b>Total:</b>		<b>150,000,000</b>	<b>Total:</b>		<b>150,000,000</b>
<b>Justification:</b> -Addition of CWD Component (Design Component of a Design and Build Project) to allocate for the conceptual design adopting location and orientation to accommodate international cruise ships. The project is for the construction of a port related structure near the shore where the cruise ship may dock allowing a continuous passenger embarkation load and unload cargo or passengers and necessary fendering system, berthing and docking facilities and providing amenities to cruise passenger.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO, CESO I**  
 Undersecretary for Operations  
 Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

  
**MANUEL M. BONOAN**  
 Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2F06579