



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-165
Project ID: P00633109VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 29 April 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer NONIE A. VIYAR, Iloilo 1st District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221101446000 Project ID: P00633109VS					
Basic Infrastructure Program (BIP)			Basic Infrastructure Program (BIP)		
Access Roads and /or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities			Access Roads and /or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities		
Construction of Tagbac Sur-Sitio Manwe Road in Tagbac Sur, Oton, Iloilo			Construction of Tagbac Sur-Sitio Manwe Road in Tagbac Sur, Oton, Iloilo		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Concrete Road: 0.479 Lane Km	10.334/ Lane Km	4,950.00	CW1 - Construction of Concrete Road: 0.479 Lane Km	10.334/ Lane Km	4,950.00
EAO	-	50.00	EAO	-	50.00
Total:		5,000.00	Total:		5,000.00
Justification:					
Modification is sought due to typographical error in the project location from "Tagbac Sur, Oton, Iloilo" to "Tagbac Sur, Oton, Iloilo" since there is no existing Brgy. Tagbac Sur in the Municipality of Oton, Iloilo. Attached is a Certification from the LGU dated April 20, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN2G03134