



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference  
Number: IVB-307

Project ID: P00635464LZ

MEMORANDUM

FOR : ROGER G. MERCADO  
Acting Secretary

This has reference to the herein Memorandum dated 11 March 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

| As per GAA/Original                                                                                                                                             |                       | As Modified                                                                                                                     |                                                                |                       |                        |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------|---------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------|-----------------------|------------------------|
| Project Description                                                                                                                                             |                       |                                                                                                                                 |                                                                |                       |                        |
| UACS No.                                                                                                                                                        | 300203101072000       |                                                                                                                                 |                                                                |                       |                        |
| Project ID:                                                                                                                                                     | P00635464LZ           |                                                                                                                                 |                                                                |                       |                        |
| CONVERGENCE AND SPECIAL SUPPORT PROGRAM                                                                                                                         |                       | CONVERGENCE AND SPECIAL SUPPORT PROGRAM                                                                                         |                                                                |                       |                        |
| Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)                                 |                       | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) |                                                                |                       |                        |
| Access Road from Coron Town Proper to Borac RoRo Port, Coron, Palawan                                                                                           |                       | Access Road from Coron Town Proper to Borac RoRo Port, Coron, Palawan                                                           |                                                                |                       |                        |
| Physical Target                                                                                                                                                 | Unit Cost (P'000)     | Allocation (P'000)                                                                                                              | Physical Target                                                | Unit Cost (P'000)     | Estimated Cost (P'000) |
| CW1-<br>Construction of Concrete Road:<br>1.333 lane km (l-km)                                                                                                  | 14,703.67/<br>lane km | 19,600.00                                                                                                                       | CW1-<br>Construction of Concrete Road:<br>0.894 lane km (l-km) | 21,588.37/<br>lane km | 19,300.00              |
| EAO                                                                                                                                                             | -                     | 400.00                                                                                                                          | EAO                                                            | -                     | 700.00                 |
| Total:                                                                                                                                                          |                       | 20,000.00                                                                                                                       | Total:                                                         |                       | 20,000.00              |
| Justification:                                                                                                                                                  |                       |                                                                                                                                 |                                                                |                       |                        |
| 1. The modification is necessary due to change in physical target from 1.333 to 0.894 lane km for the following reason                                          |                       |                                                                                                                                 |                                                                |                       |                        |
| • The budget allocation which is only sufficient to construct 0.894 lane km of construction of road based on construction materials price data and labor rates. |                       |                                                                                                                                 |                                                                |                       |                        |
| • The project requires the provision of lined canal and involves huge volume of aggregate sub-base course.                                                      |                       |                                                                                                                                 |                                                                |                       |                        |
| • The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.                                                      |                       |                                                                                                                                 |                                                                |                       |                        |
| 2. Attached is the certification of reasonableness of unit cost dated March 11, 2022.                                                                           |                       |                                                                                                                                 |                                                                |                       |                        |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MEXIMIO V. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI and VII

APPROVED ~~DISAPPROVED~~

*[Signature]*

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G03201