



RECEIVED BY AJM
5/23/22
11:22 AM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 18 March 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified		
Project Description				
UACS No. 300203102046000 Project ID: P00635479LZ				
CONVERGENCE AND SPECIAL SUPPORT		CONVERGENCE AND SPECIAL SUPPORT		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)		Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)		
San Jose Circumferential Road leading to various beaches, San Jose, Romblon		San Jose Circumferential Road leading to various beaches, San Jose, Romblon		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)
CW1- Construction of Concrete Road: 6.921 lane km	14,474.72 / lane km	100,179.545	CW1- Construction of Concrete Road: 2.446 lane km	40,956.48/ lane km
EAO	-	P 3,633.455	EAO	-
Total:		P 103,813.00	Total:	
Total:		P 3,633.455	P 103,813.00	
Justification: 1. The modification is necessary due to decrease in physical target from 6.921 to 2.446 lane km construction of road based on construction materials price data and labor rates. 2. The project involves huge volume of earthwork and requires provision of stone masonry for slope protection and lined canal for drainage works. 3. Attached is the Certification of Reasonableness of Unit Cost dated 18 March 2022 and Geotagged Photos to justify high unit cost.				

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO J. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03199