



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary


This refers to the Memorandum dated March 19, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV**, endorsing the request of **District Engineer Edwin A. Bernal**, Camarines Norte District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203101666000 Project ID: P00635734LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Convergence and Special Support - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Daet - San Vicente - San Lorenzo Road leading to Daculang Danaw, Mananap Falls, Mountain Range & Mampurog River, Camarines Norte			Daet - San Vicente - San Lorenzo Road leading to Daculang Danaw, Mananap Falls, Mountain Range & Mampurog River, Camarines Norte		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road– 0.333 Lane Km	P 14,714,715 /Lane Km	P 4,900,000.00	CW1 – Construction of Concrete Road– 0.110 Lane Km	P 29,206,636.36 /Lane Km	P 3,212,730.00
			CW2 – Construction of Road Slope Protection Structure– 374 Square meters	P 4511.42 /Square meters	P 1,687,270.00
EAO	-	P 100,000.00	EAO	-	P 100,000.00
Total:		P 5,000,000	Total:		P 5,000,000
Justification: The unit cost per linear meter of the project is attributed to the following: • Slope Protection Structure to improve stability and resistance to run-off protecting the road from sliding, scouring and erosion of soil. • Also, the hauling of materials affects the unit cost due to distance of project from the source of materials.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.



ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06373