



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number:	V-055
Project ID:	P00636001LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This refers to the Memorandum dated April 1, 2022 of DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV, endorsing the request of District Engineer Warren B. Azotea, Albay 2nd District Engineering Office, for the approval of Modification of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100252000 Project ID: P00636001LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239			Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239		
Preventive Maintenance along Daang Maharlika (LZ) - K0527 + 760 - K0528 + 460			Preventive Maintenance along Daang Maharlika (LZ) - K0527 + 005 - K0527 + 405		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Reconstruction to Concrete Pavement – 0.80 Lane Km	₱ 11,025,000.00 /Lane Km	₱ 8,820,000.00	CW1 – Reconstruction to Concrete Pavement – 0.80 Lane Km	₱ 11,025,000.00 / Lane Km	₱ 8,820,000.00
EAO	-	₱ 180,000.00	EAO	-	₱ 180,000.00
Total:		₱ 9,000,000.00	Total:		₱ 9,000,000.00
Justification: <ul style="list-style-type: none">Adjustment of actual Station Limits, to prioritized important road section that need to be reconstructed.Immediate need to reconstruct to concrete the existing deteriorating road condition with "Good" rating based on the latest FY 2021 RoCond Result that is beyond preventive maintenance repair/rehabilitation.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary’s consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
Regions I, II,III,IV-A, V and CAR

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary
WIN2F06365