



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number:	V-106
Project ID:	P00636010LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This refers to Memorandum dated April 7, 2022, of DPWH Region V Director VIRGILIO C. EDUARTE, CESO III, endorsing the request of OIC-District Engineer Gil Augustus A. Balmadrid, Catanduanes District Engineering Office, for the approval of Modification of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100254000 Project ID: P00636010LZ					
Convergence and Special Support Program (CSSP)			Convergence and Special Support Program (CSSP)		
Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239			Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239		
Preventive Maintenance (Asphalt Overlay) along Catanduanes Cir Rd - K0187 + 000 - K0190 + 500 (with exceptions), San Andres - Virac Road Section, Catanduanes			Preventive Maintenance (Asphalt Overlay) along Catanduanes Cir Rd - K0187 + 000 - K0187 + 873 (with exceptions), San Andres - Virac Road Section, Catanduanes		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Asphalt Overlay – 1.746 Lane Km	P16,838,488 / Lane Km	P-29,400,000	CW-1 – Preventive Maintenance of Road: Asphalt Overlay – 1.746 Lane Km	P16,838,488 / Lane Km	P 29,400,000
EAO		P 600,000	EAO		P 600,000
Total		P-30,000,000.00	Total		P-30,000,000.00
Justification:					
<ul style="list-style-type: none">The original limit of the project is K0187 + 000 - K0190 + 500 and has length of 3.50 km.The project has an allocation of P 30,000,000.00 and a target length of 0.873 kilometer only for asphalt overlay.Considering that project coverage is only 0.873 kilometer which is less than the total length of 3.50 km. For K0187 + 000 - K0190 + 500, correction was made in the title to exclude a certain length or section of the road that will not be covered by the proposed work. Therefore, the new limit of the project is K0187 + 000 - K0187 + 873 with a total length of 0.873 kilometer.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In Luzon except NCR and Region IV-B

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06466