



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IVB-285
Project ID: P00636854LZ

MEMORANDUM

FOR

: ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 18 March 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified			
UACS No.	Project ID:	Project Description			
300215100252000	P00636854LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM			
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		CONVERGENCE AND SPECIAL SUPPORT PROGRAM			
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			
Rehabilitation of Road with Slips, Slope Collapse, and Landslide along Itabiak-San Vicente Road, Sta. 165+662.00 – Sta. 165+911.09, San Vicente, Palawan		Rehabilitation of Road with Slips, Slope Collapse, and Landslide along Itabiak-San Vicente Road, Sta. 165+662.00 – Sta. 165+924.00, San Vicente, Palawan			
Physical Target	Unit Cost (#'000)	Allocation (#'000)	Physical Target	Unit Cost (#'000)	Estimated Cost (#'000)
CW1- Rehabilitation/ Major Repair of Road Slope Protection Structure: 8,589.907 square meter (sq.m.)	22.47/ Square meter	192,994.21	CW1- Rehabilitation/ Major Repair of Road Slope Protection Structure: 8,814.53 square meter (sq.m.)	21.89/ Square meter	192,994.21
EAO	-	6,999.79	EAO	-	6,999.79
Total:		199,994.00	Total:		199,994.00
Justification:					
1. The modification is necessary due to increase in physical target from 8,589.907 to 8,814.53 square meter for the following reason:					
• The budget allocation is sufficient to construct 8,814.53 square meter of road slope protection structure based on construction materials price data and labor rates.					
• To cater the sections that requires slope protection works to prevent from rock fall and landslide.					
• The project requires the use of Active Protection System as Slope Protection Structures.					
• The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.					
2. Attached is the certification of reasonableness of unit cost dated March 18, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO J. CARVAJAL

Undersecretary for Technical Services and
Regional/Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03101