



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-328**
Project ID: **P00636960LZ**

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 16 March 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215101628000 Project ID: P00636960LZ			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan, Sta. 9+190.00 to Sta. 9+245.00			Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC - Pagdanan Road, San Vicente, Palawan, Sta. 9+190.00 to Sta. 9+253.00		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 802.360 square meter (sq.m.)	43.732/ Square meter	35,088.900	CW1- Construction of Road Slope Protection Structure: 1,536.04 square meter (sq.m.)	22.494/ Square meter	34,551.825
EAO	-	716.100	EAO	-	1,253.175
Total:		35,805.000	Total:		35,805.000

Justification:

- The modification is necessary due to increase in physical target from 802.360 to 1,536.04 square meter for the following reason:
 - The budget allocation is sufficient to construct 1,536.04 square meter of road slope protection structure based on construction materials price data and labor rates.
 - To cater the sections that requires slope protection works to prevent from rock fall and landslide.
 - The project requires the use of Active Protection System as Slope Protection Structures.
 - The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
- Attached is the certification of reasonableness of unit cost dated March 16, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



2022 MAR 27 14:00:00

0247