



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-331

Project ID: P00636975LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 16 March 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		Project Description		As Modified	
UACS No.	300215101643000				
Project ID:	P00636975LZ				
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		CONVERGENCE AND SPECIAL SUPPORT PROGRAM			
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			
Rehabilitation of Road with Slips, Slope Collapse, and Landslide along Itabiak-San Vicente Road, Sta. 168 + 017.00 - Sta. 168 + 076.00, San Vicente, Palawan		Rehabilitation of Road with Slips, Slope Collapse, and Landslide along Itabiak-San Vicente Road, Sta. 168 + 017.00 - Sta. 168 + 091.00, San Vicente, Palawan			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 1,470.98 square meter (sq.m.)	22.817/ Square meter	33,563.04	CW1- Construction of Road Slope Protection Structure: 1,469.28 square meter (sq.m.)	22,493/ Square meter	33,049.32
EAO	-	684.96	EAO	-	1,198.68
Total:		34,248.00	Total:		34,248.00
Justification:					
1. The modification is necessary due to decrease in physical target from 1,470.98 to 1,469.280 square meter for the following reason:					
- The budget allocation is only sufficient to construct 1,469.280 square meter of road slope protection structure based on construction materials price data and labor rates. - The project requires the use of Active Protection System as Slope Protection Structures. - The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.					
2. Attached is the certification of reasonableness of unit cost dated March 16, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / ~~DISAPPROVED~~

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03177