



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-298**

Project ID: **P00636997LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 21 March, 2022 of DPWH Region IV-B Director **GERALD A. PACANAN**, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

Appropriation Act (GAA), to wit.

As per GAA/Original			As Modified		
Project Description					
UACS No. 300218100025000 Project ID: P00636997LZ			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/conservation			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/conservation		
Construction of Roxas Bypass/ Tourism Coastal Road at Brgy. Dangay, Roxas, Oriental, Mindoro			Construction of Roxas Bypass/ Tourism Coastal Road at Brgy. Dangay, Roxas, Oriental, Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Concrete Road: 12.429 lane km (1-km)	11,646.150 / lane km	144,750.00	CW1- Embankment: 7,660.484 cubic meter (cu.m.)	18.90/ cubic meter	144,750.00
EAO	-	P 5,250.00	EAO	-	P 5,250.00
Total: P 150,000.00		Total: P 150,000.00			

Justification:

1. The modification is necessary due to change in type of work from construction of concrete road to embankment due to reclamation of the actual site condition prior to construction of causeway which serves as aid to its infrastructural development of the project.
2. Attached is the certification of reasonableness of unit cost dated 15 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, and VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03185