



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to Memorandum dated June 6, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request of **OIC-District Engineer Gil Augustus A. Balmadrid**, Catanduanes District Engineering Office, for the approval of Modification of the project under the FY 2022 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300218100051000 Project ID: P00636998LZ Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for Environmental Protection/Conservation Construction of Coastal Road Traversing Brgy. Divino Rostro – Agojo, San Andres, Catanduanes			Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for Environmental Protection/Conservation Construction of Coastal Road Traversing Brgy. Divino Rostro – Agojo, San Andres, Catanduanes		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1- Construction of Concrete Road 5.064 Lane Km	9,676,145.34 / Lane Km	49,000,000	CW1 - Construction of Concrete Road 2.284 Lane Km CW2 - Construction of Road Slope Protection Structure 361.92 square meter	13,612,351.14 / Lane Km P 49,484.39/ Square meter	31,090,610 17,909,390
EAO	-	1,000,000	EAO	-	1,000,000
Total:		50,000,000	Total:		50,000,000
Justification: <ul style="list-style-type: none">Decrease in target is due to increase in unit cost of the project.Increase in unit cost is due to price adjustment cause by sudden increase of construction materials in the locality and construction of seawall to protect road section from erosion during storm surge since it is located along coastal area.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In Luzon except NCR and Region IV-B

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary

