



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Reference Number:	V-077
Project ID:	P00637751LZ


MEMORANDUM

FOR : ROGER G. MERCADO  
Acting Secretary

This refers to the Memorandum dated March 19, 2022, of DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV, endorsing the request of District Engineer Warren B. Azotea, Albay 2<sup>nd</sup> District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 300223100043000</b> <b>Project ID: P00637751LZ</b>					
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)			Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)		
Construction/Improvement of Pawa-Bonga-Matanag-Buyuan Road, <b>Daraga</b> , Albay			Construction/Improvement of Pawa-Bonga-Matanag-Buyuan Road, <b>Legazpi City</b> , Albay		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road – 1.333 Lane Km	₱ 14,853,713.43 /Lane Km	₱ 19,800,000.00	CW1 – Construction of Concrete Road –1.33 Lane Km	₱ 14,887,218.05 /Lane Km	₱ 19,800,000.00
EAO	-	₱ 200,000.00	EAO	-	₱ 200,000.00
<b>Total:</b>		<b>₱ 20,000,000</b>	<b>Total:</b>		<b>₱ 20,000,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>• Correction in the actual municipality where the project is located which is Legazpi City, Albay</li><li>• Decrease in physical target (thus the increase in unit cost) is based on the result of estimated quantities in Program of Work, this funding covers only the new target of the project as per design and other intervening factors.</li><li>• Attached is a certification from LGU.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary’s consideration and approval.

  
**ROBERTO R. BERNARDO. CESO I**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V and CAR

APPROVED/~~DISAPPROVED~~:

  
**ROGER G. MERCADO**  
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2F06360