



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 18 March 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215100190000 Project ID: P00638856LZ			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/ Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/ Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Road, Liminangcong - Cataban Road to National Highway Taytay, Palawan			Construction of Road, Liminangcong - Cataban Road to National Highway Taytay, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 8.286 lane km	P 11,646.15 / Lane Km	P 96,500.00	CW1 - Construction of Concrete Road: 6.782 lane km	P 14,228.84 / Lane Km	P 96,500.00
EAO	-	P 3,500.00	EAO	-	P 3,500.00
Totals:		P 100,000.00	Totals:		P 100,000.00

Justification:

- The modification is necessary due to change in physical target from 8.286 to 6.782 lane km due to budget allocation which is sufficient only to construct 6.782 lane km based on construction materials price data and labor rates and made consistent to the provision of D.O. No. 32 S. 2011.
- Attached is the certification of reasonableness of unit cost dated 18 March 2022.

...itted request for modification of the said project is found in order.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED /-DISAPPROVED


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

WIN2G03066

Reference
Number: IVB-302

Project ID: P00638856LZ